COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C19459

PCN. 19459-BI D

CONTRACT DESCRI PTI ON\:
1 -70 EAGLE | NTERCHANGE | MPR PH

PRQJIECT NO NH0702- 335
1-70 EAGLE | NTERCHANGE | MPR PH

NAMVE OF ROAD: 006E
PRQJIECT COUNTI ES: EAGLE
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC.
10188 E. |-25 FRONTAGE ROAD
FI RESTONE CO 80504
CURRENT PROQJIECT AMI:  $ 8, 537, 472. 44 PARTI Cl PATI NG
AWARD PRQJECT AM: $ 7,904, 880. 91 NON- PARTI Cl PATI NG
PERCENT COVPLETE: 56. 02% TOTAL EARNI NGS
FUNDS AVAI LABLE: $  3,754,492.81 STOCKPI LED MATERI ALS

GROSS EARNI NGS
TOTAL CLAI M5 $ 0. 00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0009

COFRS REPCRTI NG CATEGCRY: 3

Page 1
ESTI MATE RUN 10/ 01/ 2014
12: 07: 01

TI ME CHARGED: 195.0 DAYS TIME ALLOW 12/5/ 2014 FI XED COVPLETI ON DATI

PERCENT TI ME: 71. 96 ORI G TI ME ALLON 12/5/2014 FI XED COVPLETI ON DATI

PAY PERI OD ENDI NG 09/ 20/ 2014 DATE TI ME STARTED 03/10/2014
DATE LET 01/ 24/ 2014 DATE WORK BEGAN 03/ 10/ 2014
DATE AWARDED 02/ 17/ 2014 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 03/ 10/ 2014 DATE ACCEPTED

DATE NOTI CE TO PROCEED 03/ 10/ 2014

$ 4,782,979. 63 $ 1,025, 769. 32
0.00 0. 00
4,782,979. 63 1,025, 769. 32
440, 550. 73 - 24, 255. 35
5, 223, 530. 36 1,001, 513. 97
-118,573. 21 -16, 559. 71
0.00 0.00
5,104, 957. 15 984, 954. 26
0. 00 0. 00
0. 00 0. 00
5,104, 957. 15 984, 954. 26
0.00 0.00
PAENT DE s o84, 954.26

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19459

PCN: 19459-BI D

PRQJECT: NH0702- 335

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00019

Renoval of Inlet

0020 202-00026

0025 202-00035

Renoval of Pipe

0030 202-00037

Renoval of End Section

0035 202-00080

*Renoval of Quard Post

0040 202-00155

Renoval of Wall

0045 202-00195

Renoval of Median Cover

0050 202-00200

*Renoval of Sidewal k

0055 202-00201 *Renoval of Curb

Renoval of Slope and Ditch Paving

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
5, 150. 40306
19. 000
EACH
1, 987. 55964
9. 000
EACH
727.55189
99. 000
SY
31. 70380
963. 000
LF
24.14528
6. 000
EACH
211. 06398
2.000
EACH
412. 51405
103. 000
LF
39. 47228
420. 000
SY
11. 24938
1, 176. 000
SY
13. 83519
506. 000
LF

7.29331

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 950
0. 050

[y

. 000

19. 000
0. 000
19. 000

6. 000
3. 000
9. 000

99. 000
0. 000
99. 000

804. 000
149. 000
953. 000

4.000
2.000
6. 000

2.000
0. 000
2.000

103. 000
0. 000
103. 000

420. 000
0. 000
420. 000

1, 080. 000
96. 000
1, 176. 000

459. 000
47.000
506. 000

Page 2
ESTI MATE RUN 10/ 01/ 2014

12: 07: 01
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
257.52
5, 150. 40
0. 00
37, 763. 63
2,182. 66
6, 547. 97
0. 00
3,138. 68
3,597. 65
23, 010. 45
422.13
1, 266. 38
0. 00
825. 03
0. 00
4, 065. 64
0. 00
4,724. 74
1,328.18
16, 270. 18
342.79
3, 690. 41



CONTI D C19459 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19459- BI D ESTI MATE RUN 10/ 01/ 2014
PRQIECT: NHO702- 335 ESTI MATE NO 0009 12: 07: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00203 *Renoval of Curb and CQutter 3, 159. 000 3, 000. 000
LF 159. 000 1, 054. 21
6. 63028 3, 159. 000 20, 945. 05
0065 202- 00206 *Renoval of Concrete Curb Ranp 120. 000 103. 000
SY 17. 000 160. 81
9. 45920 120. 000 1,135.10
0070 202-00207 Renoval of Brick Pavers 35. 000 0. 000
SY 35. 000 504. 34
14. 40981 35. 000 504. 34
0075 202-00210 *Removal of Concrete Pavenent 275. 000 61. 000
SY 0. 000 0. 00
22.11199 61. 000 1, 348.83
0080 202-00220 *Renoval of Asphalt Mat 15, 368. 000 8, 188. 550
SY 4,206. 140 14, 966. 50
3. 55825 12, 394. 690 44,103. 41
0085 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 849. 000 0. 000
SY 0. 000 0. 00
4. 27653 0. 000 0. 00
0090 202-00250  *Renpval of Pavement Marking 2, 200. 000 1, 298. 300
SF 0. 000 0. 00
4. 06657 1, 298. 300 5,279.63
0095 202- 00503 Renoval of Portions of Present Structure 19. 000 19. 000
SY 0. 000 0. 00
144. 67275 19. 000 2,748.78
0100 202-00700 *Renoval of Light Standard 15. 000 15. 000
EACH 0. 000 0. 00
446. 48319 15. 000 6, 697. 25
0105 202-00810 *Renoval of G ound Sign 41. 000 40. 000
EACH 1. 000 78.14
78.13787 41. 000 3,203. 65
0110 202-00821 *Renoval of Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
27.90244 1. 000 27.90



CONTI D C19459 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19459- BI D ESTI MATE RUN 10/ 01/ 2014
PRQJECT: NHO0702- 335 ESTI MATE NO 0009 12: 07: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
7,690. 32044 1. 000 7,690. 32
0120 202-01000 *Renoval of Fence 81. 000 81. 000
LF 0. 000 0. 00
3. 34829 81. 000 271.21
0125 202-01130 *Renoval of Quardrail Type 3 568. 000 568. 000
LF 0. 000 0. 00
5. 24897 568. 000 2,981. 41
0130 203- 00060 *Enbankment Material (Conplete In Place) 5, 908. 000 4,726. 000
cY 886. 000 21,715.81
24.50994 5, 612. 000 137,549.78
0135 203-00100 *Muck Excavation 1, 560. 000 466. 200
cY 355. 800 7,081. 10
19. 90190 822. 000 16, 359. 36
0140 203-01500 Bl adi ng 10. 000 10. 000
HOUR 0. 000 0. 00
165. 85650 10. 000 1, 658. 57
0145 203-01510 Backhoe 20. 000 9. 000
HOUR 2.000 368. 18
184. 08978 11. 000 2,024.99
0150 203-01550 Dozi ng 10. 000 10. 000
HOUR 0. 000 0. 00
219. 50654 10. 000 2,195. 07
0155 203-01594 Conbi nati on Loader 21. 000 21. 000
HOUR 0. 000 0. 00
92. 73554 21.000 1,947.45
0160 203-01597 Pot hol i ng 51. 500 42. 500
HOUR 9. 000 3, 049. 96
338. 88476 51. 500 17, 452. 57
0165 203-01622 *Sweepi ng (Wth Pickup Broom 98. 000 70. 500
HOUR 27.500 4,748. 25

172. 66359 98. 000 16, 921. 03



CONTI D C19459 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19459- BI D ESTI MATE RUN 10/ 01/ 2014
PRQJECT: NHO0702- 335 ESTI MATE NO 0009 12: 07: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-02330 Labor er 80. 000 57.500
HOUR 0. 000 0. 00
33.21771 57. 500 1, 910. 02
0175 206- 00000 *Structure Excavation 2,577.000 2,372.000
CY 0. 000 0. 00
16. 48730 2,372.000 39, 107. 88
0180 206-00100 *Structure Backfill (dass 1) 1, 493. 000 1, 493. 000
CY 0. 000 0. 00
50. 41224 1, 493. 000 75, 265. 47
0185 206- 00200 Structure Backfill (dass 2) 1, 535. 000 682. 000
cY 312. 000 18, 083. 43
57.95972 994. 000 57,611. 96
0190 206- 00360 *Mechani cal Rei nforcenent of Soil 892. 000 854. 000
CcY 0. 000 0. 00
37.81471 854. 000 32,293.76
0195 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
125, 772. 28351 1. 000 125, 772. 28

0200 206-01784  *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
15, 307. 43151 1. 000 15, 307. 43
0205 206-01787  Shoring (Area 7) 1. 000 1. 000
LS 0. 000 0. 00
17, 102. 55826 1. 000 17, 102. 56
0210 206-01788  Shoring (Area 8) 1. 000 1. 000
LS 0. 000 0. 00
3, 366. 94560 1. 000 3, 366. 95
0215 207-00210  Stockpile Topsoil 780. 000 779. 000
cy 0. 000 0.00
3.24884 779. 000 2,530. 85
0220 207-00405  *Topsoi | (Special) 780. 000 0. 000
oy 0. 000 0.00

27. 36096 0. 000 0. 00



CONTI D C19459 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19459-BI D ESTI MATE RUN 10/ 01/ 2014
PRQJECT: NHO0702- 335 ESTI MATE NO 0009 12: 07: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 207-01110 *Planter Soil Mx 8. 000 0. 000
CY 0. 000 0. 00
92. 00621 0. 000 0. 00
0230 208-00002 *Erosion Log (12 Inch) 1, 128. 000 1, 128. 000
LF 0. 000 0. 00
4.78485 1, 128. 000 5,397.31
0235 208- 00035 *Aggregat e Bag 76. 000 76. 000
LF 0. 000 0. 00
16. 38785 76. 000 1, 245. 48
0240 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2,451. 09370 1. 000 2,451.09
0245 208- 00051 StormDrain Inlet Protection (Type 1) 174. 000 0. 000
LF 0. 000 0. 00
12. 96220 0. 000 0. 00
0250 208- 00052 StormDrain Inlet Protection (Type 2) 13. 000 0. 000
LF 0. 000 0. 00
20. 99589 0. 000 0. 00
0255 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
1, 554. 83428 0. 000 0. 00
0260 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 7.000
HOUR 17. 000 564. 70
33.21771 24.000 797. 23
0265 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 15. 000 1, 391.03
92. 73554 15. 000 1, 391.03
0270 208- 00206 Er osi on Control Supervi sor 200. 000 108. 000
DAY 21. 000 2,204.57
104. 97947 129. 000 13,542.35
0275 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
167. 43672 0. 000 0. 00



CONTI D: C19459 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19459- BI D ESTI MATE RUN 10/ 01/ 2014
PRQJECT: NH0702- 335 ESTI MATE NO. 0009 12:07: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 210- 04010 Adj ust Manhol e 5. 000 3. 000
EACH 0. 000 0. 00
603. 27831 3. 000 1, 809. 83
0285 210- 04015 Modi fy Manhol e 5. 000 5. 000
EACH 0. 000 0. 00
963. 84409 5. 000 4,819. 22
0290 210- 04020 Modify Inlet 1. 000 0. 000
EACH 1.000 6, 434.58
6, 434.57818 1. 000 6, 434. 58
0295 210- 04050 Adj ust Val ve Box 8. 000 7.000
EACH 0. 000 0. 00
412. 30409 7.000 2,886.13
0300 212-00006 *Seedi ng (Native) 2.500 0. 000
ACRE 0. 000 0. 00
2,946. 79568 0. 000 0.00
0305 212-00032 *Soi | Conditioning 2.500 0. 000
ACRE 0. 000 0. 00
3, 699. 54265 0. 000 0.00
0310 212-00050 *Sod 63, 186. 000 0. 000
SF 0. 000 0. 00
1.02769 0. 000 0.00
0315 213-00001 *Mul chi ng 106. 000 0. 000
TON 0. 000 0. 00
155. 09335 0. 000 0.00
0320 213-00004 *Mil ching (Weed Free Straw) 2.500 0. 000
ACRE 0. 000 0. 00
1, 741. 28886 0. 000 0.00
0325 213-00005 *Mul ching (Decorative) 3, 260. 000 0. 000
CF 0. 000 0. 00
6.28772 0. 000 0.00
0330 213-00008 *Mul ching (Wod Chi p) 963. 000 0. 000
CF 0. 000 0. 00
6.16616 0. 000 0.00



CONTI D C19459 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19459- Bl D ESTI MATE RUN 10/ 01/ 2014
PRQJECT: NHO702- 335 ESTI MATE NO 0009 12: 07: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 213-00070 *Landscape Weed Barrier Fabric 1, 764. 000 0. 000
SY 0. 000 0. 00
3.14938 0. 000 0. 00
0340 213-00440 *Metal Landscape Border (1/8x4 Inch) 2, 338. 000 0. 000
LF 0. 000 0. 00
5.42578 0. 000 0. 00
0345 213-00700 *Landscape Boul der 87. 000 0. 000
EACH 0. 000 0. 00
174. 85159 0. 000 0. 00
0345 MATERI AL ALLOMANCE Landscape Boul ders 25. 000
EACH 0. 000 0. 00
119. 65000 25. 000 2,991. 25
0345 MATERI AL ALLOMANCE Landscape Boul ders 62. 000
EACH 0. 000 0. 00
119. 65000 62. 000 7,418. 30
0350 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
28, 837. 26231 0. 000 0. 00
0355 214-00220 *Deci duous Tree (2 Inch Caliper) 10. 000 0. 000
EACH 0. 000 0. 00
337.54766 0. 000 0. 00
0355 MATERI AL ALLOMANCE Deci duous Tree (2 inch Caliber) 10. 000
EACH 0. 000 0. 00
226. 47000 10. 000 2,264.70
0360 214-00225 *Deci duous Tree (2.5 Inch Caliper) 26. 000 0. 000
EACH 0. 000 0. 00
371. 63836 0. 000 0. 00
0360 MATERI AL ALLOMANCE Deci duous Tree (2.5 inch Caliber) 26. 000
EACH 0. 000 0. 00
245. 00000 26. 000 6, 370. 00
0365 214- 00230 *Deci duous Tree (3 Inch Caliper) 94. 000 0. 000
EACH 0. 000 0. 00
450. 33980 0. 000 0. 00



CONTI D C19459 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19459-BI D ESTI MATE RUN
PRQJECT: NHO0702- 335 ESTI MATE NO 0009
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0365 MATERI AL ALLOMNCE Deci duous Tree (3 inch Caliber) 94. 000
EACH 0. 000 0. 00
297. 00000 94. 000 27,918. 00
0370 214-00280 *Deci duous Tree (8 Foot) 14. 000 0. 000
EACH 0. 000 0. 00
422. 42632 0. 000 0. 00
0370 MATERI AL ALLOMANCE Deci duous Tree (8 ft) 14. 000
EACH 0. 000 0. 00
281. 25000 14. 000 3,937.50
0375 214-00350 *Deci duous Shrub (5 Gallon Cont ai ner) 302. 000 0. 000
EACH 0. 000 0. 00
42. 12439 0. 000 0. 00
0380 214-00450 *Evergreen Tree (5 Gallon Container) 4. 000 0. 000
EACH 0. 000 0. 00
66. 80009 0. 000 0. 00
0385 214-00508 *Evergreen Tree (8 Foot) (Ball and Burl ap) 60. 000 0. 000
EACH 0. 000 0. 00
459. 54485 0. 000 0. 00
0385 MATERI AL ALLOMNCE Evergreen Tree (8 Ft)(B & B) 60. 000
EACH 0. 000 0. 00
303. 27000 60. 000 18, 196. 20
0390 214-00610 *Evergreen Shrub (1 Gallon Contai ner) 5. 000 0. 000
EACH 0. 000 0. 00
13. 87939 0. 000 0. 00
0395 214- 00650 *Evergreen Shrub (5 Gallon Container) 91. 000 0. 000
EACH 0. 000 0. 00
43. 04158 0. 000 0. 00
0400 214-00805 *@ ound Cover Vines (2.25 Inch Pots) 611. 000 0. 000
EACH 0. 000 0. 00
3.53615 0. 000 0. 00
0405 214-00910 *Perennials (1 Gallon Contai ner) 579. 000 0. 000
EACH 0. 000 0. 00

12. 47598 0. 000 0. 00



CONTI D C19459 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19459- Bl D ESTI MATE RUN 10/ 01/ 2014
PRQJECT: NHO702- 335 ESTI MATE NO 0009 12: 07: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0410 215-00100 *Transpl ant Tree (Over 6 Inch) 1. 000 1. 000
EACH 0. 000 0. 00
1,671. 88086 1. 000 1,671.88
0415 216-00201 *Soi | Retention Bl anket (Straw Coconut) (Bi odegradable 2,195. 000 0. 000
d ass
SY 0. 000 0. 00
2.49741 0. 000 0. 00
0415 MATERI AL ALLOMNCE Soi | Retention Bl anket Straw Coconut 2,000. 000
SY 0. 000 0. 00
0. 80000 2, 000. 000 1, 600. 00
0420 250- 00300 Water Treatnent System 2. 000 2.000
EACH 0. 000 0. 00
16, 509. 14802 2.000 33, 018. 30
0425 304- 02000 *Aggregat e Base Course (O ass 2) 2, 810. 000 720. 700
TON 837. 960 18, 853. 06
22.49876 1, 558. 660 35, 067. 92
0430 304- 06000 *Aggregat e Base Course (C ass 6) 5, 897. 870 3, 245. 470
TON 2,652. 400 103, 670. 41
39. 08551 5,897.870 230, 521. 26
0435 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 12. 000 0. 000
TON 0. 000 0. 00
305. 65600 0. 000 0. 00
0440 403-34701 *Hot M x Asphalt (Gading SX) (75) 266. 000 103. 840
TON 130. 800 11, 352.18
86. 79039 234. 640 20, 364. 50
0445 403-34801  *Hot M x Asphalt (Gading SX) (100) 311. 000 0. 000
TON 0. 000 0. 00
89. 92872 0. 000 0. 00
0450 411-03345 *Asphal t Cenent Performance G ade (PG 76-28) 19. 000 0. 000
TON 0. 000 0. 00
887. 38589 0. 000 0. 00
0455 411-03354 *Asphal t Cenent Performance G ade (PG 64-22) 16. 000 5.610
TON 7.060 4, 255. 40
602. 74789 12. 670 7,636. 82



CONTI D C19459 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19459- BI D ESTI MATE RUN 10/ 01/ 2014
PRQJECT: NHO702- 335 ESTI MATE NO 0009 12: 07: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0460 411-10255  *Enulsified Asphalt (Sl ow Setting) 380. 000 0. 000
GAL 0. 000 0. 00
3.67981 0. 000 0. 00
0465 412- 00600 *Concrete Pavenent (6 |nch) 107. 000 23. 200
SY 0. 000 0. 00
65. 08727 23. 200 1, 510. 02
0470 412-00900 *Concrete Pavenment (9 Inch) 8, 288. 000 3, 208. 700
SY 324. 400 24, 265. 32
74.80063 3,533.100 264, 278. 11
0475 412-00920 *Concrete Pavenment (9 Inch) (Fast Track) 216. 000 0. 000
SY 0. 000 0. 00
88. 14960 0. 000 0. 00
0480 412-01000 *Concrete Pavenent (10 Inch) 2, 815. 000 916. 200
SY 1, 654. 900 134, 394. 26
81. 20990 2,571.100 208, 798. 77
0485 412-01020 *Concrete Pavenent (10 Inch) (Fast Track) 340. 000 0. 000
SY 0. 000 0. 00
95. 43186 0. 000 0. 00
0490 420- 00000 *Geonenbr ane 427. 000 128. 000
SY 0. 000 0. 00
8. 89563 128. 000 1, 138. 64
0495 420-00113 *CGeotextile (Drainage) (Cass 2) 216. 000 216. 000
SY 0. 000 0. 00
8.07789 216. 000 1, 744.82
0500 420-00133 Geotextile (Separator) (O ass 2) 3, 432. 000 952. 700
SY 711. 500 1, 454. 55
2.04434 1, 664. 200 3,402.19
0505 504-04410 *Bl ock Faci ng 2,381. 000 2,084. 000
SF 0. 000 0. 00
21. 34951 2,084. 000 44, 492. 38
0510 504- 08255 *Masonry Landscape Wall (Dry Stack) 570. 000 0. 000
SF 0. 000 0. 00
50. 88741 0. 000 0. 00



CONTI D C19459 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19459- Bl D ESTI MATE RUN 10/ 01/ 2014
PRQJECT: NHO702- 335 ESTI MATE NO 0009 12: 07: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0515 506-00212 Riprap (12 Inch) 45. 000 33. 000
cY 12. 000 1, 890. 96
157. 57970 45. 000 7,091. 09
0520 506-00218 Riprap (18 Inch) 31. 000 0. 000
CY 0. 000 0. 00
162. 37561 0. 000 0. 00
0525 507-00100 Concrete Slope and Ditch Paving (Reinforced) 14. 000 0. 000
CY 0. 000 0. 00
665. 05044 0. 000 0. 00
0530 514-00000 *Pi pe Railing 392. 000 0. 000
LF 0. 000 0. 00
108. 60402 0. 000 0. 00
0530 MATERI AL ALLOMANCE Pi pe Railing 392. 000
LF 0. 000 0. 00
65. 00000 392. 000 25, 480. 00
0535 514-00201 *Pedestrian Railing (Steel)(Special) 1, 308. 000 0. 000
LF 0. 000 0. 00
217. 49535 0. 000 0. 00
0535 MATERI AL ALLOMNCE Pedestrian Railing (Steel)(Special) 1, 308. 000
LF 0. 000 0. 00
145. 00000 1, 308. 000 189, 660. 00
0540 601- 01000 Concrete Cass B 1. 000 0. 000
CY 0. 000 0. 00
692. 26000 0. 000 0. 00
0545 601-01050 Concrete Cass B (Vall) 56. 000 6. 700
CY 0. 000 0. 00
688. 42218 6. 700 4,612. 43
0550 601- 03050 Concrete Cass D (Vall) 745. 000 540. 000
cY 110. 000 67, 688. 00
615. 34542 650. 000 399, 974. 52
0555 601-40005 *Cut Stone Veneer 5,412. 000 1,716. 000
SF 0. 000 0. 00
29. 62631 1, 716. 000 50, 838. 75



CONTI D C19459 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19459- Bl D ESTI MATE RUN 10/ 01/ 2014
PRQJECT: NHO702- 335 ESTI MATE NO 0009 12: 07: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0560 601-40006 *Cut Stone Veneer (Sl ab) 392. 000 0. 000
SF 0. 000 0. 00
54.98714 0. 000 0. 00
0565 601-40010 *Masonry Wl | 156. 000 0. 000
SF 0. 000 0. 00
15. 40436 0. 000 0. 00
0570 601- 40300 Structural Concrete Coating 533. 000 0. 000
SY 0. 000 0. 00
6.53083 0. 000 0. 00
0575 602- 00000 *Rei nforcing Steel 61, 900. 000 59, 118. 000
LB 0. 000 0. 00
0.97244 59, 118. 000 57,488. 71
0580 602-00020 *Rei nforcing Steel (Epoxy Coated) 31, 278. 000 23, 362. 000
LB 0. 000 0. 00
1.16030 23, 362. 000 27,106. 93
0585 603-50008 8 Inch Plastic Pipe 24.000 0. 000
LF 0. 000 0. 00
97. 77456 0. 000 0. 00
0590 604- 00305 Inlet Type C (5 Foot) 3. 000 0. 000
EACH 2.000 7,740. 66
3, 870. 32766 2.000 7,740. 66
0595 604- 00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,003. 11011 0. 000 0. 00
0600 604- 16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 1. 000 4,231. 62
4,231.62278 1. 000 4,231. 62
0605 604-16010 Inlet Type 16 (10 Foot) 1. 000 0. 000
EACH 1. 000 4,457.21
4,457. 20707 1. 000 4,457.21
0610 604-19110 Inlet Type R L 5 (10 Foot) 6. 000 4.000
EACH 0. 000 0. 00
23,914. 45

5,978. 61368 4.000
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PCN: 19459- Bl D ESTI MATE RUN 10/ 01/ 2014
PRQJECT: NHO0702- 335 ESTI MATE NO 0009 12:07: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0615 604-19115 Inlet Type R L 5 (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 007.57943 1. 000 8, 007. 58
0620 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 1. 000 6, 447. 43
6, 447. 42987 1. 000 6, 447. 43
0625 604-19210 Inlet Type R L 10 (10 Foot) 2.000 1. 000
EACH 0. 000 0. 00
8,167. 46868 1. 000 8, 167. 47
0630 604-19310 Inlet Type R L 15 (10 Foot) 4. 000 3. 000
EACH 0. 000 0. 00
10, 382. 24808 3. 000 31, 146. 74
0635 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3,979. 39580 0. 000 0. 00
0640 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 3. 000
EACH 1. 000 4, 830. 47
4, 830. 46985 4.000 19, 321. 88
0645 604-30015 Manhol e Sl ab Base (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
9, 188. 35530 2.000 18,376.71
0650 605- 00004 *4 I nch Non-Perforated Pipe Underdrain 426. 000 426. 000
LF 0. 000 0. 00
10. 92891 426. 000 4, 655.72
0655 605- 00040 *4 Inch Perforated Pipe Underdrain 213. 000 213. 000
LF 0. 000 0. 00
10. 57530 213. 000 2,252.54
0660 605-82000 Ceoconposi te Edge Drain 198. 000 0. 000
LF 0. 000 0. 00
18. 06752 0. 000 0. 00
0665 605-83001 *CGeoconposite Drain w thout Pipe 266. 000 166. 000
SY 59. 000 1, 206. 81
20. 45442 225. 000 4,602. 24
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PCN: 19459-BI D ESTI MATE RUN 10/ 01/ 2014
PRQIECT: NH0702- 335 ESTI MATE NO. 0009 12:07: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0670 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 214. 000 214.000
LF 0. 000 0.00
22.99603 214.000 4,921.15
0675 606- 00720 Quardrail Type 7 (Style CO 44.000 0. 000
LF 0. 000 0.00
58. 57854 0. 000 0. 00
0680 606- 00730 Quardrail Type 7 (Style CD 33. 000 0. 000
LF 0. 000 0.00
81. 28726 0. 000 0. 00
0685 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0.00
886. 49080 0. 000 0. 00
0685 MATERI AL ALLOMANCE End Anchorage Type 3D 1.000
EACH 0. 000 0.00
116. 67000 1.000 116. 67
0690 606- 01370 *Transition Type 3G 2. 000 1.000
EACH 0. 000 0.00
1,738.21683 1.000 1,738.22
0690 MATERI AL ALLOWANCE Transition Type 3G 1. 000
EACH 0. 000 0.00
833. 56000 1.000 833. 56
0695 606- 01380 *Transition Type 3H 2. 000 1.000
EACH 0. 000 0.00
864. 22411 1.000 864. 22
0695 MATERI AL ALLOMANCE Transi tion Type 3H 1. 000
EACH 0. 000 0.00
403. 61000 1.000 403. 61
0700 606- 01390 *End Anchorage Type 3K 2.000 1. 000
EACH 0. 000 0.00
1, 302. 72886 1.000 1,302.73
0700 MATERI AL ALLOMNCE End Anchorage Type 3K 1.000
EACH 0. 000 0.00
726. 73000 1.000 726.73
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PRQIECT: NH0702- 335 ESTI MATE NO. 0009 12:07: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0705 606- 02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0.00
1, 905. 81931 2. 000 3,811.64
0710 607-11525 *Fence (Plastic) 923. 000 923. 000
LF 0. 000 0.00
6.30982 923. 000 5, 823. 96
0715 607-60112 *12 Foot Gate 1. 000 0. 000
EACH 0. 000 0.00
943. 20182 0. 000 0. 00
0720 608- 00006 *Concrete Sidewal k (6 Inch) 2,374.000 0. 000
5% 523. 000 29, 099. 26
55. 63912 523. 000 29, 099. 26
0725 608- 00010 *Concrete Curb Ranp 278. 000 0. 000
5% 91. 000 10, 168. 55
111. 74235 91. 000 10, 168. 55
0730 609- 20000 *Curb Type 2 (Section B) (Special) 271. 000 0. 000
LF 0. 000 0.00
20. 99589 0. 000 0. 00
0735 609- 20010 *Curb Type 2 (Section B) 628. 000 0. 000
LF 0. 000 0.00
20. 45442 0. 000 0. 00
0740 609-21010 *Curb and CGutter Type 2 (Section I|-B) 2,153. 000 0. 000
LF 19. 000 463. 59
24.39944 19. 000 463. 59
0745 609- 21020 *Curb and CGutter Type 2 (Section I1-B) 3,927. 000 1, 536. 000
LF 238. 000 7,214.12
30. 31144 1, 774.000 53,772. 49
0750 609- 24004 *Qutter Type 2 (4 Foot) 10. 000 0. 000
LF 0. 000 0.00
49. 60556 0. 000 0. 00
0755 609- 71000 *Curb (Special) 138. 000 0. 000
LF 0. 000 0.00
69. 79477 0. 000 0. 00
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PRQJECT: NHO0702- 335 ESTI MATE NO 0009 12:07: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0760 610- 00026 *Medi an Cover Material (6 Inch Patterned Concrete) 18, 181. 000 0. 000
SF 286. 000 2,790. 67
9. 75757 286. 000 2,790. 67
0765 610-00100 *Medi an Edgi ng (Patterned Concrete) 1, 437. 000 0. 000
LF 188. 000 5, 546. 89
29. 50475 188. 000 5, 546. 89
0770 612- 00260 *Location Marker (Fiber Optic)(Domne) 3. 000 0. 000
EACH 0. 000 0. 00
948. 78230 0. 000 0. 00
0775 612- 00280 *Location Marker (Fiber Optic)(Brass Cap) 3. 000 0. 000
EACH 0. 000 0. 00
1, 060. 40310 0. 000 0. 00
0780 613-00001 *Directional Boring Conduit 210. 000 0. 000
LF 0. 000 0. 00
92. 83500 0. 000 0. 00
0785 613-00050 *1/2 Inch Eectrical Conduit 1, 100. 000 0. 000
LF 0. 000 0. 00
10. 05593 0. 000 0. 00
0790 613-00075 *3/4 Inch Eectrical Conduit 50. 000 0. 000
LF 0. 000 0. 00
11. 79085 0. 000 0. 00
0795 613-00100 *1 Inch Electrical Conduit 490. 000 100. 000
LF 240. 000 2,898.76
12. 07816 340. 000 4,106. 57
0800 613-00607 *6 Inch Electrical Conduit (Bridge)(Special) 165. 000 165. 000
LF 0. 000 0. 00
34. 48852 165. 000 5, 690. 61
0805 613-01200 *2 Inch Electrical Conduit (Plastic) 6, 383. 000 5, 700. 000
LF 483. 000 5,887.13
12. 18867 6, 183. 000 75, 362. 55
0810 613-01300 *3 Inch BElectrical Conduit (Plastic) 695. 000 470. 000
LF 225. 000 2,976. 17
13. 22741 695. 000 9, 193. 05
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PCN: 19459-BI D ESTI MATE RUN 10/ 01/ 2014
PRQJECT: NHO0702- 335 ESTI MATE NO 0009 12:07: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0815 613-07032 *Pul | Box (24"x24"x24") 6. 000 0. 000
EACH 0. 000 0.00
1, 092. 20635 0. 000 0.00
0820 613-10000 *Wring 1. 000 0. 250
LS 0. 250 19, 580. 75
78, 323. 00189 0. 500 39, 161. 50
0825 613-13001  *Luminaire (Special )(LED)(12 \att) 80. 000 0. 000
EACH 0. 000 0.00
817. 43642 0. 000 0. 00
0825 MATER AL ALLOAANCE Luni naire (Speci al ) (LED) (12W 80. 000
EACH 0. 000 0. 00
425. 00000 80. 000 34, 000. 00
0830 613-13002  *Luminaire (Special)(LED)(24 Watt) 20. 000 0. 000
EACH 0. 000 0.00
817. 43642 0. 000 0. 00
0830 MATER! AL ALLOAANCE Luni naire (Speci al ) (LED) (24W 1.000
EACH 0. 000 0.00
525. 00000 1. 000 525. 00
0830 MATERI AL ALLOMANCE Luni naire (Speci al ) (LED) (24W 19. 000
EACH 0. 000 0. 00
525. 00000 19. 000 9, 975. 00
0835 613-13003  *Luminaire (Special)(LED) (50 Watt) 23.000 0. 000
EACH 0. 000 0. 00
1, 883. 19900 0. 000 0. 00
0835 MATERI AL ALLOAANCE Luni naire (Speci al ) (LED) (50 Matt) 23. 000
EACH 0. 000 0. 00
857. 45000 23.000 19,721.35
0840 613-13004 *Lum naire (Special)(LED) (130 Watt) 24.000 5. 000
EACH 7.000 7,243.05
1,034. 72181 12. 000 12, 416. 66
0840 MATERI AL ALLOAANCE Luni naire (Speci al ) ( LED) ( 130W 20. 000
EACH -7.000 -5, 058. 20
722. 60000 13. 000 9, 393. 80
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PON: 19459- BI D ESTI MATE RUN 10/ 01/ 2014
PRQIECT: NHO0702- 335 ESTI MATE NO 0009 12: 07: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0845 613- 13005 *Lumi nai re (Special ) (LED) (Step)(Light) 28. 000 0. 000
EACH 0. 000 0. 00
354.10126 0. 000 0.00
0845 MATERI AL ALLOMANCE Luni naire 28. 000
(Speci al ) (LED) ( St ep) (Li ght) EACH 0. 000 0. 00
246. 25000 28. 000 6, 895. 00
0850 613-16000 *Lumi nai re (Special) 4. 000 0. 000
EACH 0. 000 0. 00
4, 104. 40977 0. 000 0.00
0850 MATERI AL ALLOWANCE Luni nai re (Speci al) 4.000
EACH 0. 000 0. 00
241. 93000 4.000 967. 72
0850 MATERI AL ALLOMANCE Luni nai re (Speci al) 4.000
EACH 0. 000 0. 00
2, 612. 90000 4.000 10, 451. 60
0855 613-34180 *Light Standard Metal (18 Foot) 24. 000 5. 000
EACH 7.000 8,434.14
1, 204. 87695 12. 000 14, 458. 52
0855 MATERI AL ALLOMANCE Li ght Standard Metal (18 Foot) 19. 000
EACH -7.000 -7,168.98
1, 024. 14000 12. 000 12, 289. 68
0860 613-40010 *Li ght Standard Foundati on 24.000 9. 000
EACH 9. 000 17, 283. 95
1, 920. 43908 18. 000 34, 567. 90
0860 MATERI AL ALLOMANCE Li ght Standard Foundati on 13. 000
EACH -9.000 -4,851.00
539. 00000 4.000 2, 156. 00
0865 613-50100 *Li ghting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
6, 898. 16749 1. 000 6, 898. 17
0870 613-50210 *Tenporary Lighting 1. 000 1. 000
LS 0. 000 0. 00
7,813. 46687 1. 000 7, 813. 47
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PRQJECT: NH0702- 335 ESTI MATE NO. 0009 12:07: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0875 614-00011 *Sign Panel (dass I) 154. 000 0. 000
SF 0. 000 0. 00
17. 85756 0. 000 0. 00
0880 614-00012 *Sign Panel (Oass I1) 692. 000 0. 000
SF 0. 000 0. 00
18. 97366 0. 000 0. 00
0885 614-00013 *Sign Panel (Oass I11) 271. 000 0. 000
SF 0. 000 0. 00
24.55414 0. 000 0. 00
0890 614- 00035 Si gn Panel (Special) 54. 000 0. 000
SF 0. 000 0. 00
336. 63047 0. 000 0. 00
0895 614-00615 *Steel Sign Post (W 6x15) 31. 000 0. 000
LF 0. 000 0. 00
66. 97690 0. 000 0. 00
0900 614-01512 *Steel Sign Support (2-1nch Round)(Post) 341. 000 0. 000
LF 0. 000 0. 00
8.92878 0. 000 0. 00
0905 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 37.000 0. 000
EACH 0. 000 0. 00
106. 04031 0. 000 0. 00
0910 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 588. 000 0. 000
LF 0. 000 0. 00
15. 62536 0. 000 0. 00
0915 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 59. 000 0. 000
EACH 0. 000 0. 00
184.17818 0. 000 0. 00
0920 614- 03002 *Concrete Footing (Type 2) 4.000 0. 000
EACH 4.000 5, 581. 06
1, 395. 26549 4.000 5, 581. 06
0925 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0. 00
38, 986. 93115 0. 000 0. 00
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PON: 19459- BI D ESTI MATE RUN 10/ 01/ 2014
PRQIECT: NHO0702- 335 ESTI MATE NO 0009 12: 07: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0930 615- 00050 Enbanknent Protector Type 5 2.000 2.000
EACH 0. 000 0.00
294. 00880 2. 000 588. 02
0935 619-40160 *2 Inch Copper Pipe 40. 000 0. 000
LF 0. 000 0.00
44. 27923 0. 000 0. 00
0935 MATERI AL ALLOMANCE 2 I nch Copper Pipe 40. 000
LF 0. 000 0.00
16. 86900 40. 000 674.76
0940 619-50060 *3/4 Inch Plastic Pipe 2, 700. 000 0. 000
LF 284. 000 762.61
2.68526 284. 000 762.61
0940 MATERI AL ALLOMANCE 3/4 Inch Plastic Pipe 300. 000
LF -284.001 -479. 11
1. 68700 15.999 26.99
0945 619- 50080 *1 Inch Plastic Pipe 17, 365. 000 0. 000
LF 1, 502. 000 4, 265. 63
2.83997 1, 502. 000 4, 265. 63
0945 MATERI AL ALLOMANCE 1 Inch Plastic Pipe 3, 000. 000
LF -1,501.998 -2,669.05
1.77700 1,498.002 2,661. 95
0950 619-50100 *1-1/4 Inch Plastic Pipe 2, 250. 000 0. 000
LF 594. 000 1,778.84
2.99468 594. 000 1,778.84
0950 MATERI AL ALLOMANCE 1-1/4 Inch Plastic Plpe 600. 000
LF -594. 001 -1,114.94
1. 87700 5.999 11. 26
0955 619-50160 *2 Inch Plastic Pipe 5, 860. 000 72.000
LF 256. 000 789. 27
3.08308 328. 000 1,011.25
0955 MATERI AL ALLOMANCE 2 Inch Plastic Plpe 500. 000
LF -255. 998 -493. 82

1. 92900 244.002 470. 68
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PRQIECT: NHO0702- 335 ESTI MATE NO 0009 12: 07: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0960 619-50320 *4 Inch Plastic Pipe 1, 126. 000 482. 000
LF 520. 000 3,683.34
7.08335 1, 002. 000 7,097.52
0965 621-00430 Det our 200. 000 18. 300
Sy 0. 000 0. 00
28. 63177 18. 300 523. 96
0970 621-00450 *Det our Pavenent 3, 982. 400 3, 784. 400
5% 198. 000 9, 883. 16
49. 91497 3, 982. 400 198, 781. 38
0975 621- 00675 Pedestrian Shed Assenbly 2.000 0. 000
EACH 0. 000 0. 00
27,613. 20175 0. 000 0. 00
0980 623-00162 *Drip Emtter Tubing 3, 380. 000 0. 000
LF 0. 000 0. 00
1.75702 0. 000 0. 00
0985 623-00164 *Drip Emtter 1, 934. 000 0. 000
EACH 0. 000 0. 00
2.70737 0. 000 0. 00
0990 623-00186 *3/4 Inch Flush Unit 44. 000 0. 000
EACH 0. 000 0. 00
30. 74241 0. 000 0. 00
0990 MATERI AL ALLOWANCE 3/4 Inch Flush Unit 1.000
EACH 0. 000 0. 00
19. 27000 1.000 19.27
0995 623-00205 *4 1 nch Pop-Up Spray Sprinkler 571. 000 0. 000
EACH 0. 000 0. 00
30. 98552 0. 000 0. 00
0995 MATERI AL ALLOMNCE 4 | nch Pop-Up Spray Sprinkler 70. 000
EACH 0. 000 0. 00
19. 43200 70. 000 1, 360. 24
1000 623-00206 *6 I nch Pop-Up Spray Sprinkler 622. 000 0. 000
EACH 6. 000 212.04

35. 33940 6. 000 212.04
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PCN: 19459-BI D ESTI MATE RUN
PRQJECT: NHO0702- 335 ESTI MATE NO 0009
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

1000 MATERI AL ALLOMNCE 6 | nch Pop-Up Spray Sprinkler 184. 000
EACH -6. 000 -94.75
15. 79200 178. 000 2, 810. 98
1005 623-00332 *4 1 nch Pop-Up Rotary Sprinkler 53. 000 0. 000
EACH 7.000 344. 61
49. 22984 7.000 344.61
1010 623-01716 *2 Inch Backfl ow Preventer 2. 000 0. 000
EACH 0. 000 0. 00
3, 476. 99723 0. 000 0. 00
1010 MATERI AL ALLOMANCE 2 | nch Backfl ow Preventor 2.000
EACH 0. 000 0. 00
2, 180. 50000 2. 000 4, 361. 00
1015 623-03004 *3/4 In Drip Zone Control Valve 1. 000 0. 000
EACH 0. 000 0. 00
374. 24627 0. 000 0. 00
1020 623- 03108 *1 Inch Automatic Control Valve 94. 000 0. 000
EACH 9. 000 3,524. 86
391. 65076 9. 000 3,524. 86
1020 MATERI AL ALLOMNCE 1 I nch Autonatic Control Valve 8. 000
EACH -8. 000 -1,964.90
245. 61200 0. 000 0. 00
1025 623-03116 *2 Inch Automatic Control Valve 4. 000 0. 000
EACH 0. 000 0. 00
550. 18080 0. 000 0. 00
1025 MATERI AL ALLOMANCE 2 | nch Autonatic Control Valve 4. 000
EACH 0. 000 0. 00
345. 03000 4.000 1, 380. 12
1030 623-04000 *Control Wre 24 Volt 30, 000. 000 0. 000
LF 650. 000 409. 42
0. 62988 650. 000 409. 42
1030 MATERI AL ALLOMANCE Control Wre 24 Volt 4, 500. 000
LF -650. 000 -221.00

0. 34000 3, 850. 000 1, 309. 00
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UNI T PRI CE
CAT NO0200 ROADWAY
1035 623-04008 *1 Inch Quick-Coupler Valve 38. 000 0. 000
EACH 0. 000 0. 00
173. 12771 0. 000 0.00
1035 MATERI AL ALLOMNCE 1 | nch Qui ck- Coupl er Val ve 6. 000
EACH 0. 000 0. 00
108. 57100 6. 000 651. 43
1040 623-05016 *2 Inch Gate Val ve 16. 000 0. 000
EACH 4.000 890. 40
222. 60067 4.000 890. 40
1040 MATERI AL ALLOMNCE 2 Inch Gate Val ve 1. 000
EACH -1. 000 -139. 60
139. 60000 0. 000 0. 00
1045 623-07016 2 Inch Water Meter 2.000 0. 000
EACH 0. 000 0. 00
10, 865. 86085 0. 000 0. 00
1050 623-07602 *2 Inch Fl ow Sensor 2.000 0. 000
EACH 0. 000 0. 00
943. 06921 0. 000 0. 00
1050 MATERI AL ALLOMNCE 2 | nch Fl ow Sensor 2.000
EACH 0. 000 0. 00
591. 41200 2.000 1,182.82
1055 623-08130 *30 Station Automatic Controller 4. 000 0. 000
EACH 0. 000 0. 00
5, 310. 59067 0. 000 0. 00
1055 MATERI AL ALLOMNCE 30 Station Automatic Controller 4.000
EACH 0. 000 0. 00
3, 330. 39000 4.000 13, 321.56
1060 624-20300 Det our Drainage Pipe (dass 0) 200. 000 72.000
LF 10. 000 806. 57
80. 65738 82. 000 6,613.91
1065 624-24025 24 Inch Drainage Pipe (Cass 4) (Conplete In Place) 41. 000 0. 000
LF 37.000 9, 241. 63
249. 77377 37.000 9, 241. 63



CONTI D C19459 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25
PCN: 19459-BI D ESTI MATE RUN 10/ 01/ 2014
PRQJECT: NHO0702- 335 ESTI MATE NO 0009 12:07: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
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CAT NO0200 ROADWAY
1070 624-27019 18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 272.000 213. 000
LF 23.000 1, 989. 82
86. 51413 236. 000 20,417.33
1075 624-27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 384. 000 321. 000
LF 13. 000 1,189. 33
91. 48684 334. 000 30, 556. 60
1080 624-27031 30 Inch Drainage Pipe (Cass 7) (Conplete In Place) 52. 000 20. 000
LF 0. 000 0. 00
165. 23768 20. 000 3,304.75
1085 624-27037 36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 29. 000 29. 000
LF 0. 000 0. 00
228. 81103 29. 000 6, 635. 52
1090 624-29019 18 Inch Drainage Pipe (Oass 9) (Conplete In Place) 252. 000 0. 000
LF 124. 000 10, 233. 09
82. 52491 124. 000 10, 233. 09
1095 624-29025 24 Inch Drainage Pipe (Cass 9) (Conplete In Place) 405. 000 176. 000
LF 114. 000 13, 674. 62
119. 95285 290. 000 34, 786. 33
1100 624-29031 30 Inch Drainage Pipe (Cass 9) (Conplete In Place) 318. 000 318. 000
LF 0. 000 0. 00
93. 86269 318. 000 29, 848. 34
1105 624-29037 36 Inch Drainage Pipe (Cass 9) (Conplete In Place) 111. 000 111. 000
LF 0. 000 0. 00
129. 01424 111. 000 14, 320. 58
1110 624-29049 48 Inch Drainage Pipe (Oass 9) (Conplete In Place) 164. 000 84. 000
LF 80. 000 15, 353. 96
191. 92456 164. 000 31, 475. 63
1115 625- 00000 *Construction Surveying 1. 000 0. 750
LS 0. 150 8, 664. 57
57, 763. 82347 0. 900 51, 987. 44
1120 626- 00100 *Mobi i zation (w thout Autopay) 1. 000 0. 600
LS 0. 400 237, 840. 16
594, 600. 39672 1. 000 594, 600. 40
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PON: 19459- BI D ESTI MATE RUN 10/ 01/ 2014
PRQIECT: NHO0702- 335 ESTI MATE NO 0009 12: 07: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1125 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
44, 201. 88000 0. 500 22,100. 94
1130 627-00001 *Pavenent Mar ki ng Pai nt 150. 000 66. 700
GAL 0. 000 0. 00
29. 83627 66. 700 1, 990. 08
1135 627- 00005 *Epoxy Pavement Mar ki ng 17. 000 0. 000
GAL 0. 000 0. 00
298. 36269 0. 000 0. 00
1140 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 2,101. 000 0. 000
SF 0. 000 0. 00
12. 98430 0. 000 0. 00
1145 627- 30326 *Preformed Plastic Pavenent Marking (Wrd - Synbol) 883. 000 0. 000
Type 11
(Typ SF 0. 000 0. 00
19. 44883 0. 000 0. 00
1150 627-30331 *Preformed Plastic Pavenent Marking (Xwal k - Stop Line) 976. 000 0. 000
T
(Typ SF 0. 000 0. 00
15. 74692 0. 000 0. 00
1155 630-00000  *Fl aggi ng 3, 500. 000 2, 402. 000
HOUR 1, 086. 250 28, 976. 62
26. 67583 3, 488. 250 93, 051. 96
1160 630- 00007 *Traffic Control Inspection 80. 000 31.000
DAY 7.000 468. 84
66. 97690 38. 000 2,545.12
1165 630- 00012 *Traffic Control Managenent 200. 000 91. 000
DAY 24.000 18, 752. 29
781. 34558 115. 000 89, 854. 74
1170 630- 80305 *Fl aggi ng Station Light 7.000 2.500
EACH 0. 000 0. 00
11. 16097 2.500 27.90
1175 630-80370 *Concrete Barrier (Tenporary) 400. 000 186. 000
LF 0. 000 0. 00

32. 98565 186. 000 6, 135. 33
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PCN: 19459- Bl D ESTI MATE RUN 10/ 01/ 2014
PRQIECT: NHO702- 335 ESTI MATE NO 0009 12: 07: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1180 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2. 000 1.000
(Tenporary)
EACH 0. 000 0. 00
9, 049. 76031 1. 000 9, 049. 76
1185 630-86810 *Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
55, 810. 45399 1. 000 55, 810. 45
1190 700- 70010 F/ A M nor Contract Revisions 290, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1195 700-70011 F/ A Partnering 3, 000. 000 663. 030
F A 0. 000 0. 00
1. 00000 663. 030 663. 03
1200 700-70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1205 700- 70013 F/ A Concrete Pavement |ncentive 43, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1210 700-70016 F/ A Fuel Cost Adj ustnent 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1215 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 688. 910
FA 482. 190 482.19
1. 00000 1,171. 100 1,171.10
1220 700-70021 F/ A On- The-Job Trai nee 2, 240. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700-70034 F/ A Furnish O fice Space 25, 000. 000 12, 650. 160
FA 2,233.300 2,233.30
1. 00000 14, 883. 460 14, 883. 46
1230 700-70035 F/A Wility Delay Costs 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19459- Bl D ESTI MATE RUN 10/ 01/ 2014
PRQJECT: NHO702- 335 ESTI MATE NO 0009 12: 07: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1235 700- 70074 F/ A otain Power from Holy Cross 5, 000. 000 301. 120
FA 127. 360 127. 36
1. 00000 428. 480 428. 48
1455 900- 00014 Added Item (Lunp Sun)/ Recovery Incentive - CMVD 002 1. 000 0. 000
LS 0. 000 0. 00
46, 800. 00000 0. 000 0. 00
1460 641-10000 Shotcrete - MCR 003 151. 000 0. 000
Sy 151. 000 18, 021. 85
119. 35000 151. 000 18, 021. 85
1465 900- 00014 Added Item (Lunp Sun)/ Conveyor Concrete Trucks - MR 1. 000 0. 000
004
LS 0. 000 0. 00
2,477.52000 0. 000 0. 00
1470 900- 00006 Added Item (Dol lar)/ Price Reduction Wall D Footing 0. 000 0. 000
Concrete Low Strength
DOL -523. 530 -523.53
1. 00000 -523.530 -523.53
1475 619-50120 1-1/2 In Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
3. 24000 0. 000 0. 00
1480 623-00212 12 In Pop-Up Spray Spr 0. 000 0. 000
EACH 0. 000 0. 00
45. 97000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 7,628,962.75% 982, 264.47 $ 4,494,132. 83
CAT NOO300 STRUCTURE F-09-Z
1240 202-00240 *Renoval of Asphalt Mat (Pl aning) 644. 000 0. 000
Sy 644. 000 2,754.09
4. 27653 644. 000 2,754.09
1245 202- 00450 Renoval of Portions of Present Structure (Cass 1) 37.000 0. 000
Sy 13. 000 2,819. 39
216. 87652 13. 000 2,819. 39
1250 202- 00453 Renoval of Portions of Present Structure (C ass 2) 23.000 0. 000
SY 0. 000 0. 00
283.59926 0. 000 0. 00
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PCN: 19459- Bl D ESTI MATE RUN 10/ 01/ 2014
PRQJECT: NHO0702- 335 ESTI MATE NO 0009 12: 07: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURE F-09-Z
1255 202- 00460 Renoval of Portions of Present Structure (O ass 3) 8. 000 0. 000
SY 0. 000 0. 00
583. 44272 0. 000 0. 00
1260 202-00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
8, 968. 00893 1. 000 8,968. 01
1265 250-00010 *Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
4,589. 18284 1. 000 4,589. 18
1270 250- 00050 *Moni toring Techni ci an 40. 000 25. 500
HOUR 0. 000 0. 00
97.29939 25.500 2,481.13
1275 250-00110 *Heal th and Safety O ficer 20. 000 20. 000
HOUR 0. 000 0. 00
113. 52148 20. 000 2,270.43
1280 403-34801  *Hot Mx Asphalt (Grading SX) (100) 123. 000 0. 000
TON 0. 000 0. 00
89. 92872 0. 000 0. 00
1285 411-03345 *Asphal t Cerment Perfornance G ade (PG 76-28) 7.000 0. 000
TON 0. 000 0. 00
887. 38589 0. 000 0. 00
1290 509-90003 *Paint Structural Steel 1. 000 0. 250
LS 0. 000 0. 00
23, 489. 32105 0. 250 5,872.33
1295 515-00120 Wat er proof i ng (Menbr ane) 741. 000 0. 000
SY 0. 000 0. 00
21.19480 0. 000 0. 00
1300 518-01004 Bri dge Expansion Device (0-4 Inch) 57. 000 0. 000
LF 0. 000 0. 00
443. 37801 0. 000 0. 00
1300 MATERI AL ALLOMNCE Expansi on Device (0 to 4 inches) 57. 000
LF 0. 000 0. 00
281. 00000 57. 000 16, 017. 00
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PCN: 19459-BI D ESTI MATE RUN 10/ 01/ 2014
PRQJECT: NH0702- 335 ESTI MATE NO. 0009 12:07: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE F-09-Z
1305 601-06020 Concrete (Patching) (Polyner) 9. 000 0. 000
cY 1. 000 2,145.52
2, 145. 51505 1.000 2,145.52
1310 606-11015 *Bridge Rail Type 10R (Special) 146. 000 140. 000
LF 0. 000 0. 00
331. 74616 140. 000 46, 444. 46
1315 606-11030 *Bridge Rail Type 10M 146. 000 140. 000
LF 0. 000 0. 00
235. 27556 140. 000 32,938. 58
CAT 0300 CURRENT AMI  $ 225,523.40 % 7,719.00 $ 127, 300. 12
CAT NO0302 STRUCTURE F-09- AW
1320 601- 40005 *CQut Stone Veneer 2, 294. 000 2,224.000
SF 0. 000 0. 00
29. 62631 2,224.000 65, 888. 91
1325 601- 40006 *Cut Stone Veneer (Sl ab) 270. 000 0. 000
SF 0. 000 0. 00
54.98714 0. 000 0.00
CAT 0302 CURRENT AMI  $ 82,809.29 $ 0.00$ 65, 888. 91
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
1330 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 239. 99419 1.000 18, 239. 99
1335 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 353. 59417 1.000 1,353.59
CAT 0400 CURRENT AMI  $ 19,593.58 % 0.00$ 19, 593. 58
CAT NOO500 UTI LI TIES BY CONTRACTOR
1340 202-00031 *Renoval of Fire Hydrant 2.000 1. 000
EACH 0. 000 0. 00
2,232. 41595 1.000 2,232.42
1345 202- 00203 *Removal of Curb and Gutter 46. 000 46. 000
LF 0. 000 0. 00
6. 63028 46. 000 304. 99
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PON: 19459- BI D ESTI MATE RUN 10/ 01/ 2014
PRQIECT: NHO0702- 335 ESTI MATE NO 0009 12: 07: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO500 UTILITIES BY CONTRACTOR

1350 202-00220 *Renoval of Asphalt Mat 1, 049. 000 958. 400
SY 0. 000 0. 00
3.55825 958. 400 3,410. 23
1355 304- 06000 *Aggregat e Base Course (C ass 6) 330. 290 330. 290
TON 0. 000 0. 00
39. 08551 330. 290 12, 909. 55
1360 403-34701  *Hot M x Asphalt (Gading SX) (75) 223. 000 0. 000
TON 0. 000 0. 00
86. 79039 0. 000 0. 00
1365 403-34801  *Hot Mx Asphalt (Grading SX) (100) 100. 000 0. 000
TON 0. 000 0. 00
89. 92872 0. 000 0. 00
1370 411-03345 *Asphal t Cerent Perfornance G ade (PG 76-28) 6. 000 0. 000
TON 0. 000 0. 00
887. 38589 0. 000 0. 00
1375 411-03354 *Asphal t Cenent Perfornmance Grade (PG 64-22) 14. 000 0. 000
TON 0. 000 0. 00
602. 74789 0. 000 0. 00
1380 411-10255  *Enulsified Asphalt (Sl ow Setting) 198. 000 0. 000
GAL 0. 000 0. 00
3.67981 0. 000 0. 00
1385 609-21010 *Qurb and Gutter Type 2 (Section |-B) 46. 000 0. 000
LF 0. 000 0. 00
24.39944 0. 000 0. 00
1390 613-04020 Hanger System 1. 000 1. 000
LS 0. 000 0. 00
17, 940. 72536 1. 000 17,940.73
1395 619- 00007 *Connect To Existing Waterline 10. 000 7.000
EACH 1. 000 3, 867. 66
3, 867. 66450 8. 000 30, 941. 32
1400 619-06060 *6 Inch Ductile lIron Pipe 96. 000 75. 000
LF 0. 000 0. 00

132. 60564 75. 000 9, 945. 42
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PON: 19459- BI D ESTI MATE RUN 10/ 01/ 2014
PRQIECT: NHO0702- 335 ESTI MATE NO 0009 12: 07: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO500 UTILITIES BY CONTRACTOR

1405 619-06080 *8 Inch Ductile lIron Pipe 20. 000 11. 000
LF 0. 000 0. 00
359. 14028 11. 000 3, 950. 54
1410 619-06120 *12 Inch Ductile Iron Pipe 1, 596. 000 1, 596. 000
LF 0. 000 0. 00
138. 13088 1, 596. 000 220, 456. 88
1415 619-06125 *12-1nch Ductile Iron Pipe (Preinsul ated) 246. 000 246. 000
LF 0. 000 0. 00
461. 97595 246. 000 113, 646. 08
1420 619-40160 *2 Inch Copper Pipe 134. 000 134. 000
LF 0. 000 0. 00
44.27923 134. 000 5,933. 42
1425 619-75048 *6 Inch Gate Val ve 6. 000 6. 000
EACH 0. 000 0.00
1, 347. 54956 6. 000 8, 085. 30
1430 619-75064 *8 Inch Gate Val ve 1. 000 1. 000
EACH 0. 000 0.00
1,774. 79389 1. 000 1,774.79
1435 619- 75096 *12 Inch Gate Valve 16. 000 15. 000
EACH 0. 000 0. 00
2,989. 45050 15. 000 44,841.76
1440 619- 77300 *Cor por ation Stop 1. 000 0. 000
EACH 0. 000 0. 00
711. 05354 0. 000 0. 00
1445 619-78048 *6 Inch Fire Hydrant 3. 000 3. 000
EACH 0. 000 0.00
4,899. 56844 3. 000 14,698.71
1450 670- 00000 *El ectrical Systens 1. 000 0. 700
LS 0. 300 7,662. 84
25, 542. 78569 1. 000 25,542.79

CAT 0500 CURRENT AMI  $ 580,583.42 $ 11,530.50 % 516, 614. 93

PRQJECT TOTAL CURRENT AMI $ 8,537,472.44$ 1,001,513.97$ 5,223, 530.37



